


QUARTERLY PROGRAMMATIC REPORT

Program Manager: Spencer Shepherd Phone 415-778-0999 x 24

Mike Anderson
Binh Nguyen

Project Managers: Susan Williams.. Phone 510-635-013.8 x 2204

CALFED Project # 97-N16

Quarter Ending: December 31, 1998

Deliverables
Name of Due % of Work Date Deliverable
Deliverable Date ’Complete Complete

Task 1 Initial Development of Goals and Objectives

Subtask 1.1 Project goals and 10-31-98 92%
objectives summary

Subtask 1.2 Identification of 11-30-98 63%
TAC/PAC members

Subtask 1.3 COpy of RFP ’ 04-30-99 7%

Subtask 1.4 Draft subcontract
Final subcontract 04-30-99 0%

Subtask 1.5 Quarterly Reports Quarterly 17%

Task 2"Subcontract addressing project design

Subtask ! Site analysis
2.1.1 Topo maps .07-31-99 0%

2.1.2 Site condition 09-30-99 0%
analysis

2.1.3 Draft Management 10-31-99 0%
Objectives Summary

2.1.4 Final Management 11-30-99 0%
Objectives Report
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Subtask 2 Preliminary Wetland Design

2.2.1 Hydro alternatives 01-31-99 0%
for restoration

2.2.2 Summary alternatives 03-31-00 0%

2.2.3 TACiPAC approval 05-31-00 0%

2.2.4 Final Plan submittal 07-31-00 0%

Subtask 3 Permit Application Preparation Processing and Public Participation

2.3.1 Permit approval 01-31-01 0%

Subtask 4 Preparation of Califomia Environmental Quality Act (CEQA) and National
Environmental Protection Act (NEPA) documentation

~. 2.4.1 CEQA/NEPA 01-31-01 0%

Narrative

1. Description of activities performed during the quarter, by task.

Subtask 1.1
Initial determination of project goals and objectives is substantially complete.

;
Project goals and objectives are unchanged from original application. The

¯primary goal remains to investigate opportumtxes to reestablish tidal flow and
return approximately 35 acres of the site to tidal wetland habitat.

Subtask 1.2
Identification of TAC/PAC members is 63% complete. Attached is a listing of
individuals who have been invited to participate. The first meeting is scheduled
for February 4, 1999.

Subtask 1.3
The RFP describing the scope of work for the consultant has been drafted. The
draft and conceptual plan will be handed out and discussed by the TAC/PAC
members at the first meeting.

Subtask 1.4
Two Quarterly Reports are complete.
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2. Problems and d~lays encotmtered by task.

None.

3. Other issues or comments.

None

4. Please identify your projected expenses for each of the next three months in the
following quarter to assist in the timing of State bond sales which fund this project.

Month 1 $4,050__ Month 2 $4,050~ Month 3 $4,150~ Total for quarter $12,250
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Bay Point Shoreline Restoration
Tentative List of Members

Technical and Public Advisory Committee

Name Organization

Nancy Werminger Mt. Diablo Audubon Society

Carl Wilcox California Dept. Fish and Game

Peter Baye USFWS

TBA Wildlife Conser. Board

Andree Breau.x Reg. Water Quality Control Board

Miles Crum Nationa Marine Fisheries Service

Bob Batha Bay Conservation and Development Comm.

Diana Jacobs State Lands Commission

Molly Martindale US Army Corp of Engineers

Karl Malamud-Roam Contra Costa Count~
Mosquito Abatement District

Josh Collins San Francisco Estuary Institute

John Takekawa USGS Biological Services

Patti Jones Environmental Protection Agency

Mike Monroe Envh-onmental Protection Agency

Frank Wern.ette CDFG -Bay/delta

Nancy S,chaeffer Ca Coastal Conservancy

Mike Chotkowsld California Dept. Fish and Game/Delta

Roberta Goulart Contra Costa Coun .ty

Bill Nichols EBRPD

Beth Stone EBRPD

Peter Moyle Indep.

TBA PG & E

TBA Navy

Dale Sweetnam California Dept offish & Game (Delta)
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